PROJECT SCHEDULE

Proposed Renovation/Expansion of the New River Valley Regional Jail

TASK	START	FINISH
Project Design Under Existing A/E Contract	08/07	05/08
Procure CM @ Risk Under PPEA/Negotiate Contract	08/07	11/07
Prepare GMP	11/07	01/08
Review/Approve GMP	12/07	01/08
Begin Project Bidding & Construction Process	01/08	12/09



AUGUST 23, 2007